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Michael Massonne, City of Indianapolis

Cheryl Carlson, Citizens Energy Group

Emily Mack, City of Indianapolis

Thomas Marks, U.S. EPA

Rex Osborn, IDEM

Gabriele Hauer, IDEM

Max Michael, IDEM

Anita L. Boseman, On-Scene Coordinator
11/29/2011

Reporting Period: 11/21/2011-11/23/2011

1. Introduction

1.1 Background

Site Number: B5YS Contract Number:
D.O. Number: Action Memo Date:
Response Authority: CERCLA Response Type:

http://epaosc.org/sites/6855/files/ESI-PRP_polrep_32.htm

9/30/2010
PRP Oversight

12/14/2011
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Response Lead: PRP Incident Category: Removal Action
NPL Status: Non NPL Operable Unit:

Mobilization Date:  4/6/2011 Start Date: 4/6/2011
Demob Date: Completion Date:

CERCLIS ID: INN0051050501 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Bankrupt Commercial Used Oils Facullty

1.1.2 Site Description
See POLREP 1

1.1.2.1 Location
4910 West 86th Street, Indianapolis, Indiana 46268

2. Current Activities
2.1 Operations Section

2.1.1 Narrative
See POLREP 1

2.1.2 Response Actions to Date

On November 21, 2011, Midwest hauled off 6 loads (33,571 gal) of olly water from the northeast area and
oxidation pit to the United Waste Water Inc. facility in Cincinnati, OH.

Midwest hauled off (22) 20 cyd roll-off boxes of solidified sludge to Southside Landfill in
Indianapolis, IN.

Midwest solidified sludge in the west million gallon bunker tank with the long reach excavator and
sawdust solidification media.

Midwest continued solidification in the solidification pits with sawdust, lime, and wood pulp
solidification media.

Midwest hauled 24 empty tote tanks off site.
Midwest continued cleaning activities in the Solids Building, including the oxidation pit.
AVS continued cleaning process pipe runs near the Solids Building.

Environmental Quality (EQ) arrived on Site this afternoon to begin planning the pumping of
stormwater from the Tank 51 secondary containment.

Trihydro pumped down stormwater in the east containment to help make storage room in
preparation for the upcoming heavy rains.

Trihydro discharged approximately 15,462 gal of northeast area stormwater treated by the new
GAC system to Qil Creek.

On November 22, 2011, Midwest hauled off 3 loads (16,280 gal) of oily water from the northeast area and
oxidation pit to the United Waste Water Inc. facility in Cincinnati, OH.

U.S.EPA OSC Anita L. Boseman was on site for a status update and to conduct a walk-through with
site personnel.

Midwest hauled off (13) 20 cyd roll-off boxes of solidified sludge to Southside Landfill in
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Indianapolis, IN.

o Midwest received (3) 50,000 pound loads of wood pulp solidification media from Appleton Papers,
Inc. in Dayton, OH.

o Midwest solidified sludge in the west million gallon bunker tank with the long reach excavator and
sawdust solidification media.

e Midwest continued solidification in the solidification pits with sawdust, lime, and wood pulp
soldification media.

e Midwest continued cleaning activities in the Solids Building, including the oxidation pit.
e AVS continued cleaning process pipe runs near the Solids Building.

e EQ was on site today to discuss Tank 51 activities with Trihydro, including partial demolition of the
north secondary containment wall for access purposes.

e Trnhydro discharged approximately 27,341 gal of northeast area stormwater treated by the new
GAC system to Qil Creek.

¢ The roof on the northeast portion of the west million gallon bunker tank collapsed into the bunker
tank during stabilization activities due to the removal of the northwest portion of the roof
compromising the structural integrity. No parties were injured as a result of the collapse and per
Midwest, the collapsed roof portions will be removed once the sludge 1s removed from the bottom of
the tank.

On November 23, 2011, Midwest hauled off 1 load (5,400 gal) of oily water from the northeast area to the
United Waste Water Inc. facility in Cincinnati, OH.

o Midwest hauled off (16) 20 cyd roll-off boxes of solidified sludge to Southside Landfill in
Indianapolis, IN.

e Midwest received (2) 50,000 pound loads of wood pulp solidification media from Appleton Papers,
Inc. in Dayton, OH.

o Midwest solidified sludge in the west million gallon bunker tank with the long reach excavator and
sawdust solidification media.

o. Midwest continued solidification in the solidification pits with sawdust, lime, and wood pulp
solidification media.

¢ Midwest continued cleaning activities in the Solids Building.

¢ Trihydro requested visual inspection of the oxidation pit. There was no visible product on the floors
or walls in the oxidation pit. The condition was documented with two photos of the area.

e AVS continued cleaning process pipe runs in the Dehydration Building.

e Trhydro discharged approximately 7,604 gal of northeast area stormwater treated by the new GAC
system to Qil Creek.

o Site activities are scheduled to resume, after the Thanksgiving holiday, on November 28, 2011.

The wood pulp and sawdust solidification materials are reclaimed/recycled products. As of November 23,
2011, approximately 7,450,000 pounds of wood pulp solidification media, 425 tons of sawdust solidification
media, and 240 tons of lime solidification media had been used to solidify waste sludge.

An updated figure depicting which vessels have been cleaned is available in the documents section of this
website.

2.1.3 Enforcement Activities, ldentity of Potentially

Responsible Parties (PRPs)
N/A
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2.1.4 Progress Metrics

Waste Stream Medium |Quantity Discharge Treatment  |Disposal
Oily Water Liquid 3,924,477 gallons X

Stormwater Liquid 424,956 gallons X

[Tank 51 Containment [Liquid 346,320 gallons X

Totes and Drums Liquid 11,935 gallons X

Solidified Sludge Solid 9,920 cyd X
Unsolidified Sludge |Liquid 200 cyd X

Treated Stormwater [Liquid 351,319 gallons X

2.2 Planning Section
2.2.1 Anticipated Activities

¢ Initiate Tank 51 cleaning activities.
e Increase the number of contractors on site to expedite site cleanup.

2.2.1.1 Pianned Response Activities
None

2.2.1.2 Next Steps
U.S. EPA will provide oversight of PRP Group removal activities.

2.2.2 Issues
None

2.3 Logistics Section
Not applicable.

2.4 Finance Section

2.4.1 Narrative
Not applicable.

2.5 Other Command Staff

2.5.1 Safety Officer
Not applicable.

2.6 Liaison Officer
Not applicable.

2.7 Information Officer
2.7.1 Public Information Officer

2.7.2 Community Involvement Coordinator
A date has not been selected for the next community meeting.

3. Participating Entities

3.1 Unified Command

Indiana Department of Environmental Management
Indianapolis Department of Public Works

Pike Township Fire Department
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City of Indianapolis

3.2 Cooperating Agencies
Marion County Health Department

4. Personnel On Site

U.S. EPA
START Contractor

5. Definition of Terms

ASAQOC - Administrative Settlement Agreement on Consent
ERRS — Emergency and Rapid Response Services

IDEM - Indiana Department of Environmental Management

OSC - On-Scene Coordinator

POLREP - Pollution Report

PRP - Potentially Responsible Party

RCRA - Resource Conservation and Recovery Act

START - Superfund Technical Assessment and Response Team
U.S. EPA - United States Environmental Protection Agency

6. Additional sources of information

6.1 Internet location of additional information/report
For additional information, please refer to the US EPA lead removal action website at www.epaosc.org/esi

6.2 Reporting Schedule
The next POLREP will be submitted at a date to be determined.

7. Situational Reference Materials
For additional information, please refer to the documents section at www.epaosc.org/esi
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